
KIHEI HIGH SCHOOL: PROJECT TIMELINE

PRE-CONSTRUCTION

WELLS

2014 2015 2016 2017 2018 2019 2020 2021 2022

PHASE 1

MASS GRADING & 

INFRASTRUCTURE

PHASE 2 (INC. ADD BID ALTS)

ADMIN, CLASS HOUSE B & C, LIB/CAFE, PE/LOCKER 

BLDG, BASKETBALL COURT, TEMPORARY PLAY FIELD

2023

CONSTRUCTION

BID

PERMIT CONSTRUCTION

BID

PERMIT CONSTRUCTION

DESIGN

FUTURE (DEPENDENT ON CIP FUNDING)

CLASS HOUSE K & L, FOOTBALL FIELD BLEACHERS & LOCKERS, 

SOFTBALL FIELD, SOCCER FIELD, BASEBALL FIELD, OPEN PLAY 

FIELD, GYMNASIUM,  BASKETBALL COURTS, TENNIS COURTS, 

FOOTBALL FIELD & TRACK, AND MUSIC ELECTIVES

DESIGN

DESIGN

DESIGN

(KIHEI HIGH SCHOOL, New School-Pedestrian Crossing)

TASKS INCLUDE: ENVIRONMENTAL ASSESSMENT (EA), DESIGN, BID, PERMIT, USE 

& OCCUPANCY AGREEMENT (UOA), CONSTRUCTION. 
UOA

DESIGNEA

PERMIT

HIGHWAY CLOSURE & BYPASS

*ASSUMES NO LAND ACQUISITION IS REQUIRED 
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PHASE 3 

ELECTIVES I & J: ARTS & MEDIA, CULINARY, TECHNOLOGY 

AND ROBOTICS
CONTRACT

PERMIT CONSTRUCTION

DESIGN
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6/30

CONTRACTBID
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